

## STATUS REPORT OF CY 2015 PROJECTS

As of February 28, 2017

Negros Oriental

Fund Source/Name of Project	Location	REMARKS
<b>CY 2015 PROJECTS</b>		
<b>I. NEGROS ORIENTAL PROVINCE</b>		
<b>A. RRECIS</b>		
1. Maaslum CIS	Ayungon	completed (4/30/16)
2. Guihulngan II CIS	Guihulngan	completed (6/30/16)
3. Balugo CIS II	Guihulngan	completed (6/30/16)
4. Elicia CIS	La Libertad	completed (3/31/16)
6. Jimalalud CIS	Jimalalud	completed (5/15/16)
7. Luca San Isidro CIS	Tanjay	completed (6/30/16)
8. Magsusunog CIS Rehab/Improvem	Pamplona	completed (1/31/16)
9. Jugno CIS	Amlan	completed (2/15/16)
10. Candau-ay Batinguel CIS	Dumaguete	completed (12/31/15)
11. Basay CIS	Basay	completed (2/29/16)
12. Mantapi CIS	Bayawan City	completed (8/31/16)
13. Alangilan CIS	Sta. Catalina	completed (6/30/16)
14. Nagbalaye CIS	Sta. Catalina	completed (6/30/16)
15. Casala-an CIS Impv't.	Siaton	completed (4/30/16)
16. Datag CIS	Siaton	completed (2/15/16)
17. Sta. Catalina CIS	Sta. Catalina	completed (6/30/16)
18. Fatima- Lico-lico CIS	Sta. Catalina	completed (5/15/16)
19. Bal-os CIS	Basay	completed (12/31/15)
20. Valencia CIS	Valencia	completed (4/30/16)
21. Cawitan CIS	Sta. Catalina	completed (1/15/16)
<b>B. NIS/CIS Extension</b>		
1. Masulog CIS Ext'n.	Canlaon City	completed (6/30/16)
2. Bayawan CIS Ext'n.	Bayawan City	completed (3/15/16)
3. Mayabon / Calango CIS Ext'n.	Zamboanguita	completed (6/30/16)
<b>C. CLIMATE CHANGE</b>		
1. Calango SRIS	Zamboanguita	completed (12/31/15)
<b>D. Bottom-up Budgeting (BuB)</b>		
1. Basay CIS	Basay	Completed

2. Bal-os CIS	Basay	<b>Completed</b>
3. Bayawan CIS	Bayawan City	<b>completed (8/31/16)</b>
4. Valencia CIS/ Balili CIS	Valencia	<b>Completed</b>