

**STATUS REPORT OF CY 2012 PROJECTS**

As of February 28, 2017

**Negros Oriental**

Fund Source/Name of Project	Location	REMARKS
<b>Add on Projects CY 2010 - ASA Released Jan. 2012</b>		
<b>A. Rehabilitation/Restoration of Existing Irrigation System (RREIS)</b>		
1. Niasan CIP	Ayungon	Completed
2. Jimalalud CIP	Jimalalud	Completed
3. Carol-an CIS	Ayungon	Completed
4. Guihulngan CIS II	Guihulngan	Completed
5. Guihulngan CIS I	Guihulngan	Completed
6. Lumapao CIP	Canla-on	Completed
7. Binalbagan CIP	Canla-on	Completed
TOTAL of Carry Over - CY 2010 (RREIS)		
<b>CY 2012 PROJECTS</b>		
<b>I. NEGROS ORIENTAL PROVINCE</b>		
<b>A. Small Irrigation Projects (SIP)</b>		
1. Lamigan CIP	Ayungon	Completed (3/31/2013)
2. Niasan CIP	Ayungon	Completed (3/31/2013)
3. Canlaon CIP	Canla-on City	Completed (3/15/2013)
4. Lumapao CIP	Canla-on City	Completed (12/15/2012)
5. Mandapaton CIP	La libertad	Completed (2/15/2013)
6. Maaslum CIP	Ayungon	Completed (12/31/2012)
7. Magsusunog CIP	Pamplona	Completed (6-30-2012)
8. Calabnugan CIP	Sibulan	Completed (3/15/2013)
9. Pamplona CIP	Pamplona	Completed (10/15/2012)
10. Naga-Mantuyop CIP	Siaton	Completed (9/15/2012)
11. Casala-an CIP	Siaton	Completed (3/15/2013)
12. Luan-Luan CIP	Siaton	Completed (3/15/2013)
<b>B. NIS/CIS Extension Project</b>		
1. Alangilan CIP (Ext'n)	Sta. Catalina	Completed (11/30/2012)
2. Sta. Catalina CIS (Ext'n Dobdob)	Sta. Catalina	Completed (3/15/2013)
<b>C. Rehabilitation/Restoration of Existing Irrigation System (RREIS)</b>		
1. Mabato CIS	Ayungon	Completed (11/30/2012)
2. Buenavista CIS	Guihulngan	Completed (9/30/2012)
3. Guihulngan CIS I	Guihulngan	Completed (3/15/2013)
4. Jimalalud CIS	Jimalalud	Completed (3/15/2013)
5. Solonggon CIS	La libertad	Completed (11/15/2012)
6. Lonoy CIS	Bais City	Completed (11/30/2012)
7. Mabinay CIS	Mabinay	Completed (12/31/2012)
8. Polo CIS	Tanjay City	Completed (8/15/2012)
9. Bal-os CIS	Basay	Completed (11/30/2012)
10. Bayawan CIS	Bayawan City	Completed (11/30/2012)
11. Mantapi CIS	Bayawan City	Completed (11/30/2012)
12. Sta. Catalina CIS	Sta. Catalina	Completed (9/15/2012)
13. Cawitan CIS	Sta. Catalina	Completed (10/15/2012)
14. Mayabon/Calango SRIS Desilting	Zamboanguita	Completed (8/31/2014)
15. Nasig-id SRIS/ Desilting	Zamboanguita	Completed (3/15/2013)
<b>D. Repair/Establishment of Groundwater Pump Irrigation Projects (REGPIP)</b>		
1. Canla-on PIP	Canla-on City	Completed (6-30-2012)
2. Mabinay PIP	Mabinay	Completed (6-30-2012)
<b>E. Line Project</b>		
1. Dauin SRIP	Dauin	Completed (3/31/2013)
<b>F. CARP</b>		
1. Luca-San Isidro CIS	Tanjay City	Completed (9/15/2012)